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(2) The adequacy of the contractor’s
supporting data; and

(3) Any other relevant factors.

(e) The contracting officer shall have
no obligation to render a final decision
on any claim exceeding $100,000 which
contains a defective certification, if
within 60 days after receipt of the
claim, the contracting officer notifies
the contractor, in writing, of the rea-
sons why any attempted certification
was found to be defective.

(f) In the event of undue delay by the
contracting officer in rendering a deci-
sion on a claim, the contractor may re-
quest the tribunal concerned to direct
the contracting officer to issue a deci-
sion in a specified time period deter-
mined by the tribunal.

(g) Any failure of the contracting of-
ficer to issue a decision within the re-
quired time periods will be deemed a
decision by the contracting officer de-
nying the claim and will authorize the
contractor to file an appeal or suit on
the claim.

(h) The amount determined payable
under the decision, less any portion al-
ready paid, should be paid, if otherwise
proper, without awaiting contractor
action concerning appeal. Such pay-
ment shall be without prejudice to the
rights of either party.

[48 FR 42349, Sept. 19, 1983. Redesignated at
50 FR 2270, Jan. 15, 1985, and amended at 54
FR 34755, Aug. 21, 1989; 59 FR 11382, Mar. 10,
1994; 60 FR 48230, Sept. 18, 1995]

33.212 Contracting officer’s duties

upon appeal.

To the extent permitted by any agen-
cy ©procedures controlling contacts
with agency BCA personnel, the con-
tracting officer shall provide data, doc-
umentation, information, and support
as may be required by the agency BCA
for use on a pending appeal from the
contracting officer’s decision.

33.213 Obligation to continue perform-
ance.

(a) In general, before passage of the
Act, the obligation to continue per-
formance applied only to claims aris-
ing under a contract. However, the Act,
at 41 U.S.C. 605(b), authorizes agencies
to require a contractor to continue
contract performance in accordance
with the contracting officer’s decision
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pending a final resolution of any claim
arising under, or relating to, the con-
tract. (A claim arising under a con-
tract is a claim that can be resolved
under a contract clause, other than the
clause at 52.233-1, Disputes, that pro-
vides for the relief sought by the claim-
ant; however, relief for such claim can
also be sought under the clause at
52.233-1. A claim relating to a contract
is a claim that cannot be resolved
under a contract clause other than the
clause at 52.233-1.) This distinction is
recognized by the clause with its Alter-
nate I (see 33.215).

(b) In all contracts that include the
clause at 52.233-1, Disputes, with its Al-
ternate I, in the event of a dispute not
arising under, but relating to, the con-
tract, the contracting officer shall con-
sider providing, through appropriate
agency procedures, financing of the
continued performance; provided, that
the Government’s interest is properly
secured.

[48 FR 42349, Sept. 19, 1983. Redesignated at
50 FR 2270, Jan. 15, 1985, as amended at 64 FR
72451, Dec. 27, 1999; 67 FR 43514, June 27, 2002]

33.214 Alternative dispute resolution
(ADR).

(a) The objective of using ADR proce-
dures is to increase the opportunity for
relatively inexpensive and expeditious
resolution of issues in controversy. Es-
sential elements of ADR include—

(1) Existence of an issue in con-
troversy;

(2) A voluntary election by both par-
ties to participate in the ADR process;

(3) An agreement on alternative pro-
cedures and terms to be used in lieu of
formal litigation; and

(4) Participation in the process by of-
ficials of both parties who have the au-
thority to resolve the issue in con-
troversy.

(b) If the contracting officer rejects a
contractor’s request for ADR pro-
ceedings, the contracting officer shall
provide the contractor a written expla-
nation citing one or more of the condi-
tions in 5 U.S.C. 572(b) or such other
specific reasons that ADR procedures
are inappropriate for the resolution of
the dispute. In any case where a con-
tractor rejects a request of an agency
for ADR proceedings, the contractor
shall inform the agency in writing of
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